



November 2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	Restoration Framework	4	5
		Two Bit Creek Riparian Restoration				
6	7	8	Pingel Creek Riparian Restoration			12
		Live staking – Offset project			OFFICE CLOSED	
13	14	15	16	17	18	19
20	21	22	23	24	25	26
	Advanced seed processing training					
27	28	29	30			

Schedule subject to change based on weather, road conditions, staff, member, and contractor availability. To participate or for location information please contact Mae: mwhyte@blueberryfn.ca or 250-630-2816